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ESTIMATE RUN 11/13/2012

ESTIMATE SUMMARY 12:01:06

CONTID: C16751         ESTIMATE NO: 0002 PROG 2005

PCN: 16751-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 California Gulch Bridges PERCENT TIME:

PROJECT NO: BR0241-049                    

SH 24 California Gulch Bridges

NAME OF ROAD: 024A

PROJECT COUNTIES: LAKE

CONTRACTOR:

NORTHERN COLORADO CONSTRUCTORS PAY PERIOD ENDING 10/25/2012 DATE TIME STARTED 09/05/2012

9075 WCR 10 DATE LET 06/28/2012 DATE WORK BEGAN 09/05/2012

 DATE AWARDED 07/09/2012 DATE TIME STOPPED 11/02/2012

 DATE CONTRACT EXECUTED 07/24/2012 DATE ACCEPTED 11/02/2012

FORT LUPTON CO 80621     303-857-1754 DATE NOTICE TO PROCEED 09/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,339,402.26 PARTICIPATING $ $ 709,673.06

AWARD PROJECT AMT: 1,325,509.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,061.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.73%

231,293.46

709,673.06

709,673.06

699,611.69

$

$

$

$

1,108,108.80

0.00

1,108,108.80

0.00

1,108,108.80

-19,882.64

0.00

1,088,226.16

0.00

AMOUNT DUE 1,088,226.16 699,611.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 699,611.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 10/31/2012 ??:??:??

ORIG TIME ALLOW: 10/31/2012 ??:??:??
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

4,010.00000 4,010.001.000

0.00

0010 Removal of Bridge 1.000

1.000

202-00400  
 

2.000

EACH

15,550.00000 31,100.002.000

15,550.00

0015 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

97.00000 194.002.000

0.00

0020 *Removal of Guardrail Type 3 522.000

522.000

202-01130  
 

1,044.000

LF  

3.20000 3,340.801,044.000

1,670.40

0025 *Removal of End Anchorage 4.000

4.000

202-01300  
 

8.000

EACH

114.00000 912.008.000

456.00

0030 Embankment Material (Complete In Place) 836.740

1,700.260

203-00060  
 

2,537.000

CY  

25.50000 64,693.502,537.000

43,356.63

0035 Muck Excavation 364.000

0.000

203-00100  
 

364.000

CY  

25.50000 9,282.00364.000

0.00

0040 Rolling 0.000

0.000

203-01140  
 

20.000

HOUR

100.00000 0.000.000

0.00

0045 Blading 0.000

0.000

203-01500  
 

40.000

HOUR

80.00000 0.000.000

0.00

0050 Backhoe 0.000

0.000

203-01510  
 

40.000

HOUR

75.00000 0.000.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

105.00000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

85.00000 0.000.000

0.00

0065 Front End Loader (Rubber Tire) 1.000

0.000

203-01590  
 

20.000

HOUR

101.00000 101.001.000

0.00

0070 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

91.00000 0.000.000

0.00

0075 Potholing 15.000

0.000

203-01597  
 

15.000

HOUR

125.00000 1,875.0015.000

0.00

0080 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

90.00000 0.000.000

0.00

0085 Laborer 0.000

0.000

203-02330  
 

50.000

HOUR

25.00000 0.000.000

0.00

0090 Structure Excavation 75.000

82.000

206-00000  
 

157.000

CY  

15.15000 2,378.55157.000

1,242.30

0095 Structure Backfill (Flow-Fill) 55.000

195.000

206-00065  
 

250.000

CY  

81.50000 20,375.00250.000

15,892.50

0100 Topsoil 0.000

0.000

207-00205  
 

658.000

CY  

7.70000 0.000.000

0.00

0105 Stockpile Topsoil 500.000

0.000

207-00210  
 

500.000

CY  

3.75000 1,875.00500.000

0.00

0110 Wetland Topsoil 0.000

0.000

207-00305  
 

30.000

CY  

20.25000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Stockpile Wetland Topsoil 0.000

150.000

207-00310  
 

150.000

CY  

8.10000 1,215.00150.000

1,215.00

0120 *Erosion Log (12 Inch) 2,760.000

0.000

208-00002  
 

3,620.000

LF  

3.90000 10,764.002,760.000

0.00

0125 *Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000

LF  

3.70000 0.000.000

0.00

0130 Sediment Trap 0.000

2.000

208-00033  
 

2.000

EACH

847.00000 1,694.002.000

1,694.00

0135 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

265.00000 265.001.000

265.00

0140 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,058.00000 1,058.001.000

0.00

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

31.50000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

159.00000 0.000.000

0.00

0155 Erosion Control Supervisor 17.000

22.000

208-00206  
 

59.000

DAY 

60.00000 2,340.0039.000

1,320.00

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

180.00000 0.000.000

0.00

0165 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

1,148.00000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 Dewatering 0.500

0.500

211-03005  
 

1.000

L S 

4,832.00000 4,832.001.000

2,416.00

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

2.340

ACRE

836.00000 0.000.000

0.00

0180 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000

ACRE

1,372.00000 0.000.000

0.00

0185 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.036

ACRE

4,680.00000 0.000.000

0.00

0190 *Soil Conditioning 0.000

0.000

212-00032  
 

2.340

ACRE

2,310.00000 0.000.000

0.00

0195 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000

ACRE

1,530.00000 0.000.000

0.00

0200 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.340

ACRE

3,670.00000 0.000.000

0.00

0205 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

4.25000 0.000.000

0.00

0210 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

35.000

EACH

122.00000 0.000.000

0.00

0215 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000

SY  

2.50000 0.000.000

0.00

0220 Wildlife Biologist 0.000

0.000

240-00000  
 

10.000

HOUR

106.00000 0.000.000

0.00



CONTID: C16751         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

1,910.00000 0.000.000

0.00

0230 *Monitoring Technician 46.500

8.000

250-00050  
 

200.000

HOUR

79.50000 4,332.7554.500

636.00

0235 *Health and Safety Officer 21.000

1.000

250-00110  
 

40.000

HOUR

75.00000 1,650.0022.000

75.00

0240 *Aggregate Base Course (Class 1) 938.270

1,089.490

304-01000  
 

4,327.000

TON 

18.75000 38,020.502,027.760

20,427.94

0245 *Aggregate Base Course (Class 6) 978.650

1,317.190

304-06000  
 

2,635.000

TON 

21.75000 49,934.522,295.840

28,648.88

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

2,134.200

2,480.000

310-00610  
 

4,615.000

SY  

3.30000 15,226.864,614.200

8,184.00

0255 *Hot Mix Asphalt (Grading SX) (75) 0.000

1,884.690

403-34701  
 

2,063.000

TON 

48.18000 90,804.361,884.690

90,804.36

0260 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000

TON 

973.71000 0.000.000

0.00

0265 *Emulsified Asphalt (Slow-Setting) 0.000

313.000

411-10255  
 

356.000

GAL 

6.35000 1,987.55313.000

1,987.55

0270 Riprap (9 Inch) 0.000

0.000

506-00209  
 

80.000

CY  

94.50000 0.000.000

0.00

0275 Riprap (12 Inch) 0.000

0.000

506-00212  
 

66.000

CY  

94.50000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 Waterproofing (Membrane) 80.000

145.000

515-00120  
 

225.000

SY  

18.00000 4,050.00225.000

2,610.00

0285 *16x6 Foot Concrete Box Culvert (Precast) 51.500

58.500

603-71606  
 

110.000

LF  

2,900.00000 319,000.00110.000

169,650.00

0290 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,288.000

606-00301  
 

1,288.000

LF  

17.57000 22,630.161,288.000

22,630.16

0295 *Transition Type 3G 0.000

8.000

606-01370  
 

8.000

EACH

1,191.00000 9,528.008.000

9,528.00

0300 *Transition Type 3J 0.000

1.000

606-01385  
 

1.000

EACH

947.00000 947.001.000

947.00

0305 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

1.000

EACH

947.00000 947.001.000

947.00

0310 *End Anchorage (Nonflared) 0.000

7.000

606-02003  
 

7.000

EACH

1,880.00000 13,160.007.000

13,160.00

0315 *Bridge Rail Type 10H 0.000

90.000

606-11020  
 

90.000

LF  

122.00000 10,980.0090.000

10,980.00

0320 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

1.60000 0.000.000

0.00

0325 *Delineator (Type I) 0.000

0.000

612-00001  
 

9.000

EACH

19.00000 0.000.000

0.00

0330 *Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

23.25000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Construction Surveying 0.500

0.500

625-00000  
 

1.000

L S 

4,650.00000 4,650.001.000

2,325.00

0340 *Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

142,120.00000 142,120.001.000

71,060.00

0345 Public Information Services 0.500

0.250

626-01000  
 

1.000

L S 

4,230.00000 3,172.500.750

1,057.50

0350 *Epoxy Pavement Marking 0.000

11.000

627-00005  
 

20.000

GAL 

397.00000 4,367.0011.000

4,367.00

0355 *Pavement Marking Paint (Waterborne) 0.000

15.000

627-00011  
 

15.000

GAL 

37.00000 555.0015.000

555.00

0360 *Flagging 297.750

807.250

630-00000  
 

1,300.000

HOUR

25.82000 28,531.101,105.000

20,843.20

0365 *Traffic Control Inspection 12.000

6.000

630-00007  
 

18.000

DAY 

300.00000 5,400.0018.000

1,800.00

0370 *Traffic Control Management 17.000

24.000

630-00012  
 

59.000

DAY 

460.00000 18,860.0041.000

11,040.00

0375 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

6.000

EACH

10.50000 0.000.000

0.00

0380 *Barricade (Type 3 M-A) (Temporary) 2.000

2.000

630-80335  
 

4.000

EACH

53.00000 212.004.000

106.00

0385 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

2.000

EACH

53.00000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0390 *Construction Traffic Sign (Panel Size A) 12.000

12.000

630-80341  
 

46.000

EACH

10.50000 252.0024.000

126.00

0395 *Construction Traffic Sign (Panel Size B) 17.000

17.000

630-80342  
 

34.000

EACH

10.50000 357.0034.000

178.50

0400 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

2.000

EACH

529.00000 1,058.002.000

529.00

0405 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

6.000

630-80364  
 

25.000

EACH

26.50000 318.0012.000

159.00

0410 Concrete Barrier (Temporary) 500.000

1,196.000

630-80370  
 

1,696.000

LF  

20.00000 33,920.001,696.000

23,920.00

0415 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

6.000

630-85006  
 

8.000

EACH

845.00000 6,760.008.000

5,070.00

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A Partnering 1,150.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 1,150.001,150.000

0.00

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Incentive 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16751-BID    ESTIMATE RUN 11/13/2012

PROJECT: BR0241-049                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:06

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A On-The-Job Trainee 0.000

0.000

700-70020  
 

1,000.000

EACH

1.00000 0.000.000

0.00

0455 F/A Furnish Office Space 3,454.500

1,496.250

700-70035  
 

14,000.000

F A 

1.00000 4,950.754,950.750

1,496.25

0460 F/A Hazardous Waste Disposal Materials Handling/Solid 
Waste Disposal

0.000

1,059.140

700-70587  
 

10,000.000

F A 

1.00000 1,059.141,059.140

1,059.14

0475 Asph Cem (PG 58-28) 0.000

107.620

411-03352  
 

124.000

TON 

907.71000 97,687.75107.620

97,687.75

CAT 1,100,883.79709,673.061,332,177.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0465 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,590.00000 6,590.001.000

0.00

0470 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

635.00000 635.001.000

0.00

CAT 7,225.000.007,225.00CURRENT AMT0400 $ $ $

$ 1,108,108.79709,673.06$1,339,402.26$CURRENT AMTPROJECT TOTAL


